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2.1 ABSTRACT 

November, 1994 marked the fifty-ninth month of full scale earthmoving activities. 
Truck and Scraper effort is focused on backfilling the remaining portion of the far 
north Jackpile Pit and Pond(JP-OP-41). The dozer effort is to support the trucks 
and scrapers as well as pushing backfill material into JP-OP-41. Dewatering for dust 
control is continuing. Reseeding will continue until finished or until bad weather 
stops them. LCC is putting full effort into the completion of the project. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being 
performed and show progress as of the November 26, 1994 field survey. 
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JP-SS-52 

REVISID DATE D£SCRIPTION 

CONTRACT II 

NP 

SP 

HIJ 

PS 

OP 

EXPLANATION 
North Po.guo.te Areo.-North of Rio Po.guo. te 
Vest of Rio Moquino 

South Paguate Area -South of Rio Po. guo tt? 

Highwo.ll 

Protore Stockpile 

Open Pit 
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IJM \Jaste DuMp - Mixed 

lofT IJoste DuMp - Tres HerMonos 

CS ContaMina tecl Soli 

SS Syrfoce Strycture 

UG Underground Mine Relo.ted Structure 

SB Soil Borrow ArE?o 

s~ Surfoce Vater 

DN Disturbed But Not ContaMinated 

UA Unclis turbecl Areo 

------ Area Boundary 
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JP-DS 

<I 

I' 

JP-10 
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DE SCRIPT IIJH 

CllNTRACT a 
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• CONFIDENTIAL 

2.4 MILESTONES 

0 The Laguna Construction Company had a productive effort 
during the month of November due to several factors: The 
Weather; two days were lost due to rain and muddy conditions in 
the pit bottoms and on haul roads, Holidays; Two were observed 
during the month of November. 

0 Trucks, scrapers and dozers continue the backfilling 
of JP-OP-41; The effort should continue to the end of 
the project; 

0 All effort continues on backfilling JP-OP-41; 

° Close of the 5th Year Operating Plan November 30, 1994 

POL-EPA01-0011379 
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• CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Develop first Monitoring Year Plan & Budget; 

2) Submit detailed Project Management closure schedule; 

3) Approval of 6th Year Operating Plan. 

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Approval of work package closeouts; 

2) Work with Reclamation Tech on Jackpile closure; 

3) Work with Reclamation Tech on 6th Year Operating plan; 

3.3 SUBCONTRACT ACTION ITEMS: 

1) Soil and Water West Inc. out to do water sampling; 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Complete earthwork as soon as possible; 

2) Reseeding contractor; Anderson Reclamation & Construction Co. 

3) Apprise POL-Tech of any upcoming schedule variance 
(construction, training, etc.) which may impact 
work completion; 

4) Submit updated project scheduled close date and billing cycle; 

POL-EPA01-0011380 
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CONFIDENTIAL 

4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-0011381 



--------~----------
November, 1994 Four Week Look Ahead 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 17-Jan-95 9:00am Schedule File : C:\TL3\NOV94LKK 

Task Name 

2S2J01-dewater JKPL 
2R1J01/02 reveg 
2T1J01-terraces 
2E3J09-D11 
2E3J08A-backfill 
2E3J06-soil 
2E1J11-backfill 

Detail Task 
• ·- (Started) 

(Slack) 

94 
Oct Nov 

Resources Status 31 7 14 

c 

===== Summary Task M Milestone 
===== (Started) >>> Conflict 

21 28 

===--(Slack) ..... Resource delay 

Dec 
5 12 

Scale: 1 day per character -------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-0011382 
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4.2 PROJECT SCHEDULE 

Scrapers and trucks will perform backfilling jointly; conservation of available 
water for dust control continues. No slopes require dozing so dozers will assist in 
spreading backfill material, terracing and pit backfill. January, 1995 should see the 
end of heavy earthwork. The fall seeding program is continuing. 

CONFIDENTIAL POL-EPA01-0011383 
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CONFIDENTIAL 

5.1 TRACKING SUMMARY 

Volume surveys and billing summaries are current through the November 26, 
1994 survey date. 

POL-EPA01-0011384 



- -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 
MOBILIZATION 

WBSID NO. 
MGMT CA SUMMARY 

1P1 

1P2 

1P 
101 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2l2 

2L 
2M1 
2M2 
2M3 

2E1 

2E2 

2E3 
2E4 
2E5 
2E6 

2E 
2S1 

2S2 

263 

2S4 
2S5 

2S 
2R1 

2R2 

2R 

2T&2CS 
2 

2 

- - - - - - - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

·TOTAl. COST PTO .· PTDACTUAI,. PTO ACTUAl. REMAINING 
WORK PACKAGe DESCRIPTION ESTIMATe ACTUAL COST EOUIP CREDIT CASH FLOW COST ESTIMATE 

POL MANAGEMENT CA TOTAL $842,550.00 $654,288.n $0.00 $654,288.77 $163,013.26 
POL OTHER PROGRAMS CA TOTAL $1,042,857.76 $1,042,857.76 $0.00 $1,042,857.76 $0.00 

POLMANAGBMENTTASKTOTAL $1,885,407.76 . $1 ,697,146.53 $0.00 $1 ,697,146.53 .. $163,013.26 

CONSTRUCTION MANAGEMENT CA TOTAL $1,327,140.10 $935,406.70 $0.00 $935,406.70 $391,733.40 
INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 

CO-op AGREEMENT CONTINGECY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 
CONSTRUCTION MANAGEMENTTASKTOTAL $4,327,159.00 $1,549,523.13 $0.00 $1,549,523.13 $2,782,733.40 

MANAGEMENT TOTAL $6,212,566.76 $3,246,669.66 $0.00 $3,246,669.66 $2,945,746.66 

LCC COSTS CA TOTAL $810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 
LCC STAAT -UP COSTS CA TOTAL $910,100.00 $795,974.20 $0.00 $795,974.20 $84,425.80 

LCC ADMINISTRATION TASK TOTAL $1,720,400.00 . $1,574,957.54 $0.00 $1,574,957.64 $116,442.86 
MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
LAND SURVEY CA TOTAL $880,558.00 $579,920.98 $12,331.23 $567,589.75 $314.429.73 
LCC TRAINING CA TOTAL $541 ,028.00 $455,344.08 $3,635.60 $451,708.48 $0.00 

MOBILIZATION TASK TOTAL $1 ,866,203.00 $1,475,341.63 $16,017.35 $1,459,324.28 
BACKFILLING CA TOTAL $16,544,636.89 $12,991 ,269.94 $2.427,559.n $10,563,710.17 $3,553,366.95 

DUMP SLOPING CA TOTAL $9,491,898.07 $7,362,442.11 $1,301,629.28 $6,060,812.83 $2,129,455.96 
COVER PLACEMENT CA TOTAL $13,700,497.91 $11,633,787.61 $2,190,272.00 $9,443,515.61 $2,066,710.30 

CONTAMINATED SOIL CA TOTAL $534,642.82 $491,304.37 $79,733.59 $411,570.78 $43,338.45 
HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

EROSION CONTROL CA TOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 
EARTHWORKTASKTOTAL $40,566,420.69 $32,69Q,742.93 $6,000,009.69 $26,698,83~.24 $8,085,596.76 

UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,999.51 $463.00 $21,536.51 $64,882.49 
PIT WATER CA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 
SS DECON CA TOTAl $0.00 $0.00 $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $193,181.00 $195,584.32 $3,689.68 $191,894.64 ($2,403.32) 
STRUCTURES TASK TOTAL $1 ,078,886.00 $809,461.02 $1 08,923.23 $700,537,79 $269.424.98 

SEEDING CA SUBTOTAL $2,100,261.00 $864,612.66 $1,079.25 $863,533.41 $1 ,235,648.34 
IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149.00 

REVEGEtATION TASK TOTAL $2,172,410.00 $864,612.66 $1,079.25 $863,533.41 $1,307,797.34 
TERRACING/SPECIAL CASES $1,929,080.20 · $1 ,on,o7o,99 $174,834.96 $902,236.03 $852,009.21 

CONSTRUCTION TOTAL $49,332,399.89 $38,501,186.n $6,301,764.48 $32,199,422.29 $10,945,700.88 
·.·._:-... :':\::·.-.".;.·:_:·.: ·: ·:-:;--.:·:=:::,, ... ·. -. •' .. - . :--::!' .:_ ·:·. .. ' ·. ,••' ·. :::- _.:=-.. '• .. 

.. •''' 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $6,212,566.76 $3,246,669.66 N/A $3,246,669.66 $2,945,746.66 

CONSTRUCTION TOTAL $49,332,399.89 $38,501,186.n $6,301,764.48 $32,199,422.29 $10,945,700.88 

- - - -
NOVEMBER 1994 

%OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

78% 96% $163,009.31 
too% 100% $0.00 
90% 99DAJ $163,{)09.31 

70% 86•AJ $233,552.93 
103% 103% $0.00 
15% 14°A, ($109,000.00) 
36% 370-t $124,552.93 
52% 55% $287,562.24 

$32,017.06 
870A 900A $30,122.00 

920A 1000A $62.139.08 
$0.00 

68% $51' 141.91 
72% ($83,674.03) 

1~ ($32,532.12) 
$4,412,809.39 

78% 99% $1,413,750.13 
85% $2,844,968.52 

85% $50,358.04 
200,-t 1000,-t $204,616.91 

100% $59,832.24 

$&,986,335.22 
58% $49,462.49 

$258,580.93 

($17,994.22) 

0% 1000A $0.00 
($27,387.55) 

751\t $262,661.64 

$674,250.30 
OOA 1000.-t $72,149.00 

401\t 100% $746,399.30 

($224,205.30} 
78% $9,800,797.81 

... · .. :· · ... · ... -·:· ... : :. 

52% $287,562.24 
81% $9,800,797.81 

CONFIDENTIAL POL-EPA01-0011385 
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JACKPILE 

PY92,PY93, & PY94 

PY90 &91 

PROJECT TO DATE: SUMMARY 1 

INTERIM 
MOBILIZATION 

WBSIDNO. 

MGMT CA SUMMARY 
1P1 

1P2 

1P 
101 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 
2E4 
2E5 
2E6 

2E 
2S1 

2S2 

253 

254 

255 

28 
2R1 

2R2 

2R 
2T/S 

2 

1 
2 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 
POL MANAGEMENTTASKTOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 
INTERIM CMC CA TOTAL 

CO-oP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 
CONTAMINATED SOIL CA TOTAL 

HIGHWALLCA TOTAL 
EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 
UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 
SS DEMOLITION CA TOTAL 

SS DECON CATOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURESTA5KTOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 

JACKPil.E PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRAND TOTAL 

CONFIDENTIAL 

ACTUAl. COST ACTUAl. COST ACTUAL COST 
PY90 PY91 · PY92 

$85,607.08 $134,955.86 $130,009.83 

$0.00 $1,042,850.24 $8.70 

$85,607.08 $1,1n,806.10 $130,018.53 

$444,897.02 $302,825.07 $84,280.90 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 

$650,013.45 $302,825.07 $493,280.90 
$735,620.53 $1,480,631.17 $623,299.43 

$811,000.40 $0.00 ($5,744.08) 

$382.790.20 $119,306.00 $111,626.00 

$1;193,700.60 . $119,306.()() $105,881.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $117,163.78 

$135,461.50 $54,635.05 $107,613.20 

$691,897.50 $200,048.Q6 $2.24,776.98 
$3,104,841.61 $1,757,541.35 $4,096,662.15 

$1,436,751.40 $1 ,764,4n.85 $961 ,644.89 

$194.07 $3,432,344.30 $1,576,260.27 

$117,322.06 $240,979.58 $70,170.86 

$58,321.27 $1,005.96 $0.00 
$0.00 $0.00 $0.00 

$4,717,430.41 $1,196,349.04 $6,704,738.17 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $18,891.40 

$137,009.33 $22,829.59 $2,746.24 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $49,139.29 

$610,082.$9 $109,235,93 $72,901,08 

$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $0.00 

$31,304.00 $259,710.70 $152,308.25 
$0.00 $0.00 $601 ,945.39 

$7,244,305.1 0 $7,884,650.63 $7,862,551.79 

$735,620.53 $1,480,631.17 $623,299.43 

$7,244,305.10 $7,884,650.63 $7,862,551.79 

$7,979,925.63 $9.365,281.80 $8,485,851.22 

- - - - - - - -
NOVEMBER 1994 

TOTAL PTD 
ACTUAL. COST ACTUAL (:;OST ACTUAL COST TOTAL. COST 

PY93 PY94 PY90-94 ESTIMATE 

$140,262.97 $163,453.03 $654,288.n $904,998.00 
$84.00 $0.00 $1,042,942.94 $1 ,006,614.00 

$140,346.97 $163,453.03 $1,697,231.71 $1,911,612.00 
$58,183.28 $45,135.25 $935,321.52 $1,205,821.10 

$0.00 $0.00 $205,116.43 $200,018.90 
$0.00 $0.00 $409,000.00 $2,500,000.00 

$58,183.28 $45,135.25 $1,549,437.95 $3,905,840.00 
$198,530.25 $208,588.28 $3,246,669.66 $5,817,452.00 

($26,272.98) $0.00 $778,983.34 $810,300.00 
$112.252.00 $70,000.00 $795,974.20 $886,100.00 

$85,979.02 $70,000.00 $1,574,957.54 $1,e96,400.00 
$0.00 $0.00 $440,076.57 $461 ,363.00 

$98,642.87 $102,540.98 $579,920.97 $551.873.00 
$101,985.39 $55,648.94 $455,344.08 $486.228.00 
$200,628.26 $158.189.92 $1,475,341.62 $1,499,464.00 

$2,514,985.45 $1,517,239.39 $12,991 ,269.95 $13,718,836.00 
$1,087,547.16 $2,064,694.74 $7,315,116.04 $7,564,988.00 
$3,395,488.18 $3,229,500.79 $11,633,787.61 $11,745,735.00 

$62,831.87 $0.00 $491 ,304.37 $323,637.00 
$0.00 $0.00 $59,327.23 $396,732.00 

$127,720.80 $33,890.87 $161,611.67 $0.00 

$7,188,573.46 $6,845,325.79 $32,652,416.87 $33,749,928.00 
$6,514.87 $731.33 $21,999.51 $128,147.00 

$0.00 $0.00 $427,253.67 $416,990.00 

$2,038.36 $0.00 $164,623.52 $175,829.00 

$0.00 $0.00 $0.00 $0.00 
$1,534.68 $6,422.18 $195,584.32 $278,783.00 

$10,087,91 $7,153.51 $809,481.02 $999,749.00 
$282,541.05 $138,748.66 $864,612.66 $1,738,609.00 

$0.00 $0.00 $0.00 $0.00 

$282,541.05 $138,748.66 $864,612.66 $1,738,609.00 
$87,307.46 $49,184.17 $738,437.02 $1,929,080.20 

$7,855,117.16 $7,607,236.02 $38,453,860.70 $46,204,210.00 

$198,530.25 $208,588.28 $3,246,669.66 $5,817,452.00 
$7,855,117.16 $7,607,236.02 $38,453,860.70 $46,204,210.00 

$8,053,647.41 $7,815,824.30 $41,700,530.36 . $52,021,662.00 

POL-EPA01-0011386 
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PY93 JACKPILE 
PY92 PROJECT TO DATE: SUMMARY 2 
PY90 &91 

INTERIM 
MOBILIZATION 

WBSIDNO. 

MGMT CA SUMMAR 
1 P1 
1P2 

1P 
1C1 
1C2 
1C3 

10 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 

2E3 
2E4 
2E5 

2E6 

2E 
251 

2S2 

2S3 

2S4 

2S5 

25 
2R1 

2R2 

2R 
2T/2S 

2 

1 
2 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 
POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 
INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 
HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CATOTAL 

SS DECON CA TOTAL 

PERMANENT STAUCTUAESCA TOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRANO TOTAL 

CONFIDENTIAL 

YTO YTD ACTUAL YTDACTUAL 
ACTUALCOSI EOlJIF' CREDII CASH FLOW 

$163,453.03 $0.00 $163,453.03 
$0.00 $0.00 $0.00 

$163,453.03 $0.00 $163,453.03 
$45,135.25 $0.00 $45,135.25 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$45,135.25 $0.00 $45,135.25 
$208,588.28 $0.00 $208,588.28 

$0.00 $0.00 $0.00 
$70,000.00 $0.00 $70,000.00 
$70,000.00 $0.00 $70,000.00 

$0.00 $0.00 $0.00 
$102,540.98 $2.190.90 $100,350.08 

$55,648.94 $0.00 $55,648.94 

$158,189.92 $2,190.90 $155,900.02 
$1,517,239.39 $187,709.10 $1,329,530.29 
$2,064,694.74 $396,816 44 $1,667,878.30 
$3,229,500.79 $611,145.62 $2,618,355.17 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$33,890.87 $864.59 $33,026.28 
$6,845,325.79 $1,196,535.75 $5,648,790.04 

$731.33 $13.16 $718.17 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$6,422.18 $285.93 $6,136.25 

$7,153.51 $299,09 $6,854.42 

$138,748.66 $0.00 $138,748.66 
$0.00 $0.00 $0.00 

$138,748.66 $0.00 $138,748.66 
$387,818.14 $49,184.17 $49,184.17 

$7,607,236.02 $1,248,209.91 $6,069,576.31 

$208,588.28 N/A $208,588.28 
$7,607,236.02 $1 ,248,209.91 $6,359,026.11 

$7,815,824.30 $1,248,209.91 $6,567,614.39 

- - - - - - - -

POL-EPA01-0011387 
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CONFIDENTIAL 

DETAIL FOR PROJECT-TO-DATE (PTD) 

POL-EPA01-0011388 



- -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 

POLMGMT 
1P1L01 
1P1L01A 

1P1L01B 
1P1L01C 
1P1L010 

AlE 
1P2L01 
1P2L02 
1P2L03 

CMC 
1C1L01 &01A 
1C1 L01C 

1C1L01B 
1C1L05/AIB/C 

1C1L01D 

1C1 L05D 

1P1 I 

- - - - - - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAl.. COST PTD · PTDACTUAI. PTPACTUAI- REMAINING 
WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 

PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 

PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 

PROJECT MANAGEMENT- PY93 $194,628.00 $140,262.97 $0.00 $140,262.97 $54,365.03 

PROJECT MANAGEMENT- PY94 $149,752.00 $163,453.03 $0.00 $163,453.03 ($13,701.03) 

POL MANAGEMENTCA TOTAL l $842,550.00 II $654,288.771 $o.oo I $654,288.77 II $163,013.261 

PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 

PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 
PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 

ENGINEERING OATOTAL I $1,042,857.7611 $1,042,857.761 $o.oo 1 $1,042,857.76 II so.oo I 

POLMANAGEMENTTASKTOTAL j $1,885,407.7611 $1,697,146.531 $o.oo 1 $1,697,146.53 II $163,013.26 1 

ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 
ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $15,269.87 $0.00 $15,269.87 $32,338.13 

ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 

ENV. MONITORING PY90/91/92 & 93 $427,705.10 $269,170.04 $0.00 $269,170.04 $158,535.06 

ENGINEERING SVCS. CONTRACT: PY94 $41,393.00 $15,182.50 $0.00 $15,182.50 $26,210.50 

ENVIRONMENTAL MONITORING: PY94 $108,790.00 $29,952.75 $0.00 $29,952.75 $78,837.25 

101 I CONSTRUCTION MANAGEMENTCATOTAL I $1,327,140.10 II $935,406.70 I so.oo 1 $935,406.70 II $391.733.40 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 

INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I $o.oo 1 $205.116.43 II $o.oo I 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 

- - - -
NOVEMBER 1994 

oA> oF REPORTED ESTIMATED 
I:STIMATE; % VARIANCE 

SPENT COMPLETE AT COMPLETION 

77°A 1000A $0.00 
700A 1000Jt $59,183.14 
670A 1000Jt $63,162.17 
72o,t 1000Jt $54,365.03 

1090.k 1000Jt ($13,701.03) 

$163.oo9.31 1 

100°-t 1000A $0.00 
1000A 1000A $0.00 
1000Jt 100°,-t $0.00 

so.oo 1 

$163,oo9.31 1 

91°1il 1000Jil $0.00 

32°Al 100% $32,338.13 
390Jil 1000Jil $38,346.82 

63°1il 1000Jil $158,535.06 
37% 330Jil ($4,614.58) 
280.k 300Jt $8,947.50 

$233,552.93 1 

100% 1000AJ $0.00 
100% 1000Jil $0.00 
1070Jt 1000Jt $0.00 

$o.oo 1 

$0.00 

CONFIDENTIAL POL-EPA01-0011389 

-



- - - - - - - - - - - - -PY94 

PY93 

PY92 

PY90&PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
1C3L02 

1C3L03 

j1c 

LCCAOMIN 
2L1L01 
2L1L02A 

2L2L01 &L03 
2L2L02, 02A 

2L2L02B &C 
2L2L02D 

MOBILIZATION 
2M1 L01 

2M1L05 

2M1L06 

2M1L07 

2M1L08 

2M1X01 

LAND SURVEY 

2M2N01 
2M2S01 
2M2J01 
2M2J01,B, C 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST . PTP .· PTOACTl)Al., • PTP ACTUAL. . RE;MAINING 
WORK PACKAGE DESCRIPtiON · ESTIMATE ACTUAL COST EOUIP CREDIT CASH FLOW COST ESTIMATE 
REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 
PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 

1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 

!CONSTRUCTION MANAGEMENT TASK TOTAL l $4,327,159.00 II $1,549,523.131 $o.oo 1 $1,549,523.1311 $2,782,733.40 1 

MANAGEMENT TOTAL I $6,212,566.76 II $3,246,669.661 $o.oo I $3.246,669.66 II $2,945,746.66 1 

COMPLETE 1990 (LCC G&A) I $81o.3oo.oo II $811 ,ooo.4o 1 $o.oo 1 $811 .ooo.4o II $o.oo 1 

LCC MARGIN-REFUND FOR OVERRUNS I $o.oo 11 ($32,o17.06J I $0.00 l ($32,017.o6J II $32,o17.oe 1 

2L1 I LcccosrscATOTALj $810,3oo.oo II $n8,983.34l $o.oo I $n8,983.34 II $32,017.06 1 

1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 
LCC INSURANCE: INTERIM, PY90, PY91 $291 ,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 
LCC INSURANCE-PY92 &PY93 $254,000.00 $223,878.00 $0.00 $223,878.00 $30,122.00 
LCCINSURANCE-PY94 $70,000.00 $70,000.00 $0.00 $70,000.00 $0.00 

LCCSTART-UPCOSTSCATOTALl $910,100.00 II $795,974.20 I $o.oo 1 $795,974.20 II $84,425.80 l 

LCC ADMINISTRATION TASK TOTAL) $1,720,400.00 II $1,574,957.54 I so.oo 1 $1,s74.957.s4ll $116,442.86 1 

NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 
COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 
COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 

COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 
COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 
BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 

2M1 I MOBILIZATJONCA TOTAL I $444,617.00 II $440,076.571 $so.s2 1 $44o,o26.o5 II $o.oo 1 

LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 
LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 
LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 
JACKPILE SURVEYING $230,243.00 $201,183.85 $4,233.10 $196,950.75 $29,059.15 

2M2 LAND SURVEY CA TOTAL $880,558.00 $579,920.98 $12,331.23 $567,589.75 $314,429.73 

- - - -
NOVEMBER 1994 

%OF REPORTE;D ESTIMATE;D 
ESTIMATE %·.· VARIANCE 

SPENT COMPLETE AT COMPLETION 
OOJb OOJb $0.00 

100°Al 100% ($109,000.00) 
15°Al 140Jb ($109,000.00) 

36%j $124,552.93 1 

$287,562.24 1 

100°AJI 1000AJI so.oo 1 

1 00°Alj 1 OOOAJI $32,o17.o6 1 

100%j $32,017.061 

9QOJb 1 000Jt $0.00 
81 °A: 1000Jt $0.00 

88°Al 1 00°A: $30,122.00 
100% 1000,t $0.00 

87%l $30,122.00 l 

1oo%j $62,139.061 

00Jb 0% $0.00 

97°Al 1000Jb $0.00 

109°ttl 1000Jb $0.00 

117% 100% $0.00 
990Jb 100°Jt $0.00 
51 OJb 100°A:J $0.00 

so.oo 1 

112°Al 100% $0.00 
49% 100% $131,404.24 
44°ttl 1000Jb $151,444.43 
87% 850Jil ($231 ,706.76) 
66% 68°ttl $51,141.91 

CONFIDENTIAL POL-EPA01-0011390 

-



- -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSIDNO. · 

TRAINING 

2M3L01 

2M3L02,A,B & C 

2M3L02D 

BACKFILLING 
2E1 N01 

2E1N02 

2E1N03 
2E1N04 

2E1N05 
2E1N08 

2E1N07 

2E1N08 

2E1N09 

2E1N10 

2E1N11 

2E1N12 

2E1S01 

2E1S02 

2E1S03 

2E1J01/01B 

2E1J02 

2E1J03 

2E1J04 

2E1J05 

2E1J06 

2E1J07 

2E1J08 

2E1J09 

2E1J10 

2E1J11 

2E1J12 

2E1J13 

2E1J14 
2E1J15 

2M3 

- - - - - - - - - - -
WORK PACKAGE DESCRIPTION 

COMPLETE 1990 (MOB. OP. TRAINING) 

OPERATOR TRAINING-PY90,91 ,92, & 93 

OPERATOR TRAINING-PY94 

· LCCTRAINING CA TOTAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD. PTDACTVAL PTDACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$0.00 $0.00 $0.00 $0.00 $0.00 
$451,328.00 $400,955.96 $3,635.60 $396,059.54 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 
$89,700.00 $54,388.12 $0.00 $54,388.12 $35,311.88 

$541,028.00 $455,344.08 $3,635.60 $450,447.66 $0.00 

MOBILIZATION TASK TOTAL I $1,866,203.00 II $1,475,~1.63j. $16,017.35! $1,458,063.46 II $314,429.73J 

COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 
HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 $1 '194,024.68 $356,443.06 
COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 
COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 
COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.28 
COMPLETED 1990 {NP-PS-18) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 
COMPLETE 1990 (SP-PS-Q1) $1 ,618, 723.00 $1,251,378.57 $213,983.59 $1,037,412.98 $365,346.43 
NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 
HAUL TO NP PIT: NP-WT -10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 
COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 
COMPLETE 1990 (NP-WS-19) $148,393.00 $48,318.88 $0.00 $48,316.68 $100,078.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 

CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 
HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 

SP-PS-Q2 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 
SPBACKFII,.LING SUBTOTAL $255,090.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 

JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $174,744.78 $31,052.02 $143,692.76 $42,811.22 

HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 $157,632.77 $35,568.20 

HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 $194,917.86 $790,024.88 $122,638.26 

HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 $2,106,811.37 $365,719.36 $1 ,741,092.01 $341,059.85 
HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.06 $338,136.03 $34,755.01 
HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 
HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 
HAUL JP-WO-Q7 TO JP-OP-41 $377,321.96 $331 '128.81 $64,450.19 $266,678.62 $46,193.15 
HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 $1,830,799.37 $405,385.34 $1 ,425,414.03 $1,210,378.63 
HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 
HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,705.12 $210,959.39 ($83,037.51) 
HAUL JP-W0-71 TO JP-OP-41 $584,755.72 $449,268.65 $71,822.72 $377,445.93 $135,487.07 
HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733,43 $400,373.67 $99,992.52 
HAUL JP-WS-13/W0-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 
JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 

- - - -
NOVEMBER 1994 

%OF REPORTED ESTIMATED 
t:STIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

OO!IJ 1000A $0.00 

890A 1000A $0.00 
OO!IJ OOA $0.00 

61°/IJ 650-t ($83,674.03) 

84°-t 720A; ($83,674.03) 

($32,532.12)1 

144°/IJ 1000/IJ ($14,584.42) 

81°-t 1000AJ $156,361.32 
80% 100% $204,800.00 

64°.-t 100% $120,000.00 
aao,t 100% $105,600.00 

82~ 1000AJ $0.00 
770/IJ 100% $291 ,200.00 

OOAJ 100% $0.00 
OOAJ 1000/IJ $0.00 

81°h 100% $1,391.15 

101% 100% {$14.403.50) 
33°Al 100% $100,076.32 

78°A 1000A $950,440.87 

47°Al 100% $29,824.35 

100~ 1000A ($2,647.08) 

100% 1000A $0.00 

82°Al 1000A $27,177.27 

80°Al 9QO_.t $57,897.38 

84°Al 1000AJ $65,465.23 

89°..1J 1000AJ $317,556.12 

86% 1 000AJ $706,779.21 

920fo 1000/IJ $121,924.07 

133°,\J 1 00°/c ($2.444.26) 

113% 1000A $38,311.15 

88% 1000A $110,643.34 

60% 100% $1 ,615,763.97 
OO,il OOA $0.00 

144°Al 1000A ($21 ,332.39) 
77% 1000A $207,309.79 

83°/IJ 100% $191,725.95 

73°Al 1000,\J $18,255.83 

100~ 100% $7,335.86 

CONFIDENTIAL POL-EPA01-0011391 
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- -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSIDNo. 

DUMP SLOPING 
2E2N01 

2E2N02 
2E2N03 

2E2N04 
2E2N05 

2E2N06 

2E2N07 

2E2N08 

2E2N09 

2E2S01 
2E2S02 
2E2S03 

2E2S04 

2E2S05 

2E2S06 

2E2S07 

2E2S08A 

2E2S09 

2E2S10 

2E2S11 

2E2S12 

2E2S13 

2E2S14 

2E2S15 

2E2S16 

2E2S17 

2E2S18 

2E2S19 

2E2J01 

2E2J02 

2E2J03 &3A 

2E2J04 

2E2J05 

2E2J06 
2E2J07 

2E1 I 

- - - - - - - - - - -
WoRK PACKAGE DESCRIPTioN 

JP BACKFILLING SUBToTAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTDACTUAL PTOACTUAL. REMAINING 

ESTIMATE· ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$9,981,319.90 $7,873,668.90 $1,530,142.11 $6,343,526.79 $2,107,651.00 

BACKFILLING CA TOTAL I $16,544,636.8911 $12,991,269.94 I $2,427,559.77 I $10,563,710.17 II $3,553,366.95 I 

CUT BENCH NP-WO-Q1 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 

CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 

CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 

COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 

CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 

CUT NP-WT -Q9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 

REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 

CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 

COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 

NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039.90 $65,057.64 

COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 

CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 

CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 

COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 

CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 

COMPLETED 1990 (SP-WS-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 

COMPLETED 1990 (SP-WT -Q3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 

SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 

COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 

DELETED 1990 (SP-WS-Q6) $0.00 $0.00 $0.00 $0.00 $0.00 

COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 

COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 

DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 

BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 

COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10.429.56 

BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 

BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 

BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 

COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 

CUT JP-W0-11 SLOPES $1,009,732.00 $251,070.30 $45,381.17 $205,689.13 $758,661.70 

CUT JP-WT -16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118.411.76) 

CUT JP-WS-17 SLOPES $2,239,392.00 $1,682,893.37 $318,149.66 $1,364,743.71 $556,498.63 

CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363.39 

CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 

NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 

No WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 

- ... - -
NOVEMBER, 1994 

OA>OF RE:PORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT CoMPLETION 

79°Jt 93% $3,435,191.25 

79~ 87~ $4,412,809.39 1 

690Jt 1 000Jt $14,554.62 

73°Al 1 000Jt ($35,289.59) 
81 OAJ 1000AJ $1,829.25 

81°h 100% $0.00 

100°Al 100°Al $13,363.25 
OOAJ 1000AJ $0.00 

114% 1000,t, ($2.432.12) 

68% 100% $5,541.70 

65% 1000AJ $0.00 
670AJ 100% ($2,432.89) 
610AJ 1000AJ $48,000.00 

OOAJ 1000AJ $0.00 
1 040AJ 1000Jt ($11,628.11) 

72°h 1000Jt $0.00 

100% 100% $12,376.93 
860Jt 1000Jt $80,000.00 

71°h 1000Jt $0.00 

100°Jt 1000Jt $44,656.48 

69()A 1000,t, $0.00 
OOJt 1000Jt $0.00 

83°A 100°A $0.00 
870Al 1000Jil $0.00 

0% 1 00°Al $0.00 

1440AJ 1000AJ ($9,949.68) 
700Jt 1000Jt $0.00 

1950Jt 100% ($25,721.90) 

1000A 1 ooo..u $9,040.04 

1060A 100()A $8,588.42 

73°-t 1 ooo,n $0.00 

96% 1000Jil $155,362.18 

25°Al 1 ooo..u $804,042.87 

1250AJ 850Jil ($65,859.47) 

75°Al 55% ($241,960.20) 

68°Al 1000,U $39,793.38 

82°Al 1000AJ $15,358.22 
OOAJ 100% $0.00 
OOAJ 1 000Jt $0.00 
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MOBILIZATION 

WBSIDNO. 

2E2J08 

2E2J09 

2E2J10 

2E2J11 

2E2J12 
2E2J13 

2E2J14 
2E2J15 
2E2J16 
2E2J17 
2E2J18 
2E2J19 

2E2J20 
2E2J21 

2E2J22 
2E2J23 

2E2J24 

2E2J25 

2E2J26 

2E2J27 

2E2J28 

2E2J29 

2E2J30 
2E2J31 

2E2J32 

2E2J33 

2E2J34 

COVER PLACEMENT 

2E3N01 

2E3N02 

2E3N03 

2E3N04 

2E3N05 

2E3N06 

2E3N07 

2E3N08 

2E3N09 
2E3N10 

- - - - - - - - - - -
WORK PACKAGE DESCRIPTION 

CUT JP-WS-o1 SLOPES 

DELETED 1990 (JP-WT -Q2A/02B/02C) 

JP-W0-73 BACKFILL 

NO WORK PACKAGE ASSIGNED THIS WBS # 

CUT JP-W0-06 SLOPES 
CUT JP-WS-08/12 SLOPES 
CUT JP-W0-11 SLOPES 

CUT JP-WS-15A/15B SLOPES 
JP-W0-05 SLOPES 
CUT JP-WS-16A/16B/16C SLOPES 
SHALE TO JP-D4 
JP-W0-72 BACKFILL 

CUT SLOPES JP-W0-14 (NORTH SLOPES) 
CUT JP-WS-19A SLOPES 

CUT JP-W5-19B SLOPES 
CUT JP-WS-19C SLOPES 
CUT JP-W0-66 SLOPES 

DELETED 1990 (JP-W0-70) 

CUT JP-W0-18/66A SLOPES 

CUT JP-W0-18/66B SLOPES 

CUT JP-W0-18/66C SLOPES 

JP-WO-o3A SLOPES 
JP-W0-03B SLOPES 

CUT SLOPES JP-W0-<>4 

CUT SLOPES JP-WO-Q4B 

DELETED 1990 (JP-W0-05A) 

DELETED 1990 (JP-WO-Q5B) 

JP DUMP SLOPING SUBTOTAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTDACTUAL PTDACTUAL REMAININa 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 

$128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 
$0.00 $0.00 $0.00 $0.00 $0.00 

$65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 
$138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 
$721,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 
$157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 

$69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 
$24,428.00 $0.00 $0.00 $0.00 $24,428.00 

$5,518.00 $0.00 $0.00 $0.00 $5,518.00 
$85,482.50 $77,316.80 $14,523.32 $62,793.48 $8,165.70 

$7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 
$45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 

$279,126.03 $284,655.89 $41,840.62 $242,815.27 ($5,529.86) 
$0.00 $0.00 $0.00 $0.00 $0.00 

$182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 
$0.00 $0.00 $0.00 $0.00 $0.00 

$44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 
$102,953.00 $114,983.02 $15,380.86 $99,602.16 ($12,030.02) 
$183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 
$233,182.00 $102,999.17 $18,096.34 $84,902.83 $130,182.83 
$152,350.74 $101,138.44 $9,132.73 $92,005.71 $51,212.30 
$122,500.84 $106,271.32 $16,436.30 $89,835.02 $16,229.52 

$90,848.60 $65,987.78 $7,369.68 $58,618.10 $24,860.82 
$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 
$6,724,250.11 $4,765,322.86 $789,664.45 $3,975,658.41 $1,958,927.25 

DUMP SLOPING CA TOTAL I $9,491,898.07 II $7,362,442.11 I $1,301,629.28 I $6,060,812.83 II $2,129,455.96 I 

HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 

HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 

HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 

HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 

HAUL SOIL FROM NP-SB-27 TO NP-D6 $191 ,404.34 $152,449.28 $26,357.81 $126,091.47 $38,955.06 
HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 
HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 
HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 
HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 
HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 

- - - -
NOVEMBER 1994 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCt:; 

SPENT COMPLETE AT COMPLETION 
OOAJ 100'\i $0.00 
OOAJ 100'\i $0.00 

73% 100'\i $47,265.01 
OOtb 1000A $0.00 

830tb 100'\i $19,161.93 

92~ 1000A $28,654.57 
740tb 100'\i $33,646.76 
650tb 100'\i $16,570.49 
920tb 1000A $16,913.09 

oo,t 1000AJ $24,428.00 
oo,t 1 OOOAJ $5,518.00 

90% 100% $22,689.02 

420°~ 100% ($17 ,456.03) 
134o,t 100% ($5,892.66) 
1020A 100% $36,310.76 

OOA 100_% $0.00 
45o,t 100°tb $108,323.18 

oo,t 1000tb $0.00 
700A 1000AJ $16,626.93 

112oA 1000JI: ($19,690.16) 
47o,t 1000A: $102,856.63 
440tb 1000A: $148,279.17 
66% 1000A $60,345.03 

8701i> 1 OOOAJ $32,665.82 
730tb 100°h $32,230.50 

0% 1000AJ $0.00 
OOAJ 100o,t $0.00 

71 O,t 980A $1,260,820.84 

99°/!1 $1,413,750.131 

100~ 1000fil $17,867.21 

102% 1000,t $20,787.48 

100% 100°Al $15,883.44 

100% 1000A $6,896.74 

80% 1 OOOAJ $4,546.87 

100% 1000AJ $9,417.00 

89% 1000AJ ($788.58) 
97% 100'\i ($20,573.16) 
98% 100'\i ($13,985.83) 
81% 100o,t $8,123.62 
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WBSIDNO. 

2E3N11 
2E3N12 

2E3N13 
2E3N14 
2E3N15 
2E3N16 
2E3N17 
2E3N18 
2E3N19 
2E3N20 
2E3N21 

2E3S01 
2E3S02 
2E3S03 
2E3S04 
2E3S05 
2E3S06 

2E3S07 
2E3S08 

2E3S09 
2E3S10 
2E3S11 
2E3S12 

2E3S13 
2E3S14 

2E3S15 

2E3S16 

2E3S17 

2E3S18 

2E3S19 

2E3S20 

2E3S21 

2E3J01 

2E3J02 

2E3J03 
2E3J04 
2E3J05 
2E3J06 
2E3J07 
2E3J08 

- - - - - - - - - - - -
WORK PACKAGE DESCRIPTION 

HAUL SOIL FROM SP-ON-61 TO NP-010 

SOIL TO NP-06 (BENCHES) 

HAUL SHALE FROM NP-WS-31 TO NP-09 
SHALE BORROW TO NP-04 
SHALE BORROW TO NP-05 
HAUL SHALE FROM NP-WS-31 TO NP-08 
HAUL SHALE FROM NP-WS-31 TO NP-010 
HAUL SHALE FROM NP-WS-Q3 TO NP-03 
HAUL SHALE FROM NP-WS-Q3 TO NP-02 
NO WORK PACKAGE ASSIGNED THIS WBS # 

HAUL SHALE FROM NP-WS-03 TO NP-01 
NP COVER PLACEMENT SUBTO'fAL 

SOIL BORROW SP-OP-35(SP-01)FROM SP-SB 
SOIL BORROW SP-Ws-17(SP-02)FROM SP-SB 
SOIL BORROW SP-03 FROM SP-SB-44 
HAUL SOIL FROM SP-SB-42 TO SP-04 
HAUL SOIL FROM SP-SB-42 TO SP-05 

HAUL SOIL FROM SP-SB-42 TO SP-06 
HAUL SOIL FROM SP-SB-42 TO SP-07 

SOIL BORROW (08) FROM SP-SB-44 
SOIL BORROW (09) FROM SP-SB-42 
HAUL SOIL FROM SP-SB-42 TO SP-010 
SOIL BORROW (SP-011) FROM SP-SB-42 
SOIL BORROW (SP-012) FROM SP-SB-43 
SOIL BORROW (SP-D1B) FROM SP-SB-50 
SHALE BORROW (SP-13A)FROM SP-WS-17 

SHALE BORROW (SP-13B)FROM SP-Ws-17 

SHALE BORROW SP-PS-01 FROM SP-WS-o7 

SHALE BORROW (SP-14) FROM SP-WS-o7 

HAUL SHALE FROM SP-WS-Q7 TO SP-04 

HAUL SHALE FROM SP-WS-07 TO SP-010 

HAUL SHALE FROM SP-WS-Q7 TO SP-38 

HAUL SHALE FROM SP-WS-07 TO SP-10 

SP COVER PLACEMENT SUBTOTAL 

HAUL SOIL FROM JP-SB-53 TO 04 

HAUL SOIL FROM JP-SB-53 TO 05 

HAUL SOIL FROM JP-SB-53 TO 06 
HAUL SOIL FROM JP-SB-53 TO D9A 
HAUL SOIL FROM JP-SB-53 TO 01 
HAUL SOIL FROM JP-SB-53 TO 03 
HAUL SOIL FROM JP-SB-64 TO 02 
HAUL SOIL FROM JP-SB-64 TO 07 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAl.. COST PTO PTOACTUAl. PTOACTUAL REMAINING 
ESTIMATE AqTUALCOST EQUIP CREDIT CASH !==LOW COST ESTIMATE 
$210,600.00 $167,555.69 $29,355.96 $138,199.73 $43,044.31 
$113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 

$65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 
$49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 

$136,500.00 $116,723.16 $23,191.46 $93,531.69 $19,776.85 
$21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 
$84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 
$83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 
$81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 

$0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 

$2,159,202.12 $1 ,979,232.05 $375,221.21 $1,604,010.84 $179,970.07 
$176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 
$135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17} 
$671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.o1 
$238,662.00 $233,616.42 $52,847.23 $180,768.19 $5,046.58 
$133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 

$164,704.00 $124,118.84 $16,488.41 $107,630.43 $40,585.16 

$300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 
$425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 
$446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 

$0.00 $0.00 $0.00 $0.00 $0.00 
$236,109.02 $236,109.02 $56,194.87 $179,914.15 $0.00 
$244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 
$262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 

$26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 

$77,217.00 $0.00 $0.00 $0.00 $77,217.00 

$83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 

$39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 

$190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 

$14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 

$14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 

$21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 

$3,903,562.00 $2,860,236.02 $544,422.59 $2,315,813.43 $1 ,043,325.98 

$714,700.06 $413,403.00 $66,390.57 $347,012.43 $301 ,297.06 
$243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41 ,756.96) 

$355,691.00 $0.00 $0.00 $0.00 $355,691.00 
$74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 

$478,170.00 $530,332.63 $95,826.85 $434,505.78 ($52, 162.63) 
$123,522.00 $55,413.69 $11,016.73 $44,396.96 $68,108.31 
$249,543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 
$373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 

- - - -
NOVEMBER 1994 

OA> OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 
800Jt 100% $72,400.27 

10~% 100% $14,836.57 

82~h 100~ $19,544.56 
100% 1000AJ $11,382.07 
86% 100% $42,968.31 
97% 1000AJ $4,706.73 

105% 100% $14,119.20 
920AJ 100% $15,197.27 
95% 1000AJ $12,619.51 

OOAJ 100% $0.00 

O_"Al 100% $0.00 
92% 1000Jt $255,949.28 
58% 1000A $28,375.87 

109% 100% $18,568.71 
31% 100% $509,749.55 
980AJ 100% $57,893.81 
60% 1000AJ $63,164.27 

75% 100% $57,073.57 
74% 1 000AJ $100,808.74 
930AJ 1000AJ $110,637.36 

83°,1: 100% $164,301.78 
0% 100% $0.00 

100% 100% $56,194.87 
56% 100% $121,372.71 
780Jt 100°AJ $83,024.95 

91% 100% $6,999.54 
OOJt 100% $77,217.00 

81% 1000Jt $20,636.00 
820AJ 1000A $13,988.48 
930AJ 1000AJ $34,333.93 

205% 1 000AJ ($10,300.57) 

2330Al 1000AJ ($16,005.88) 

151 OJt 1000Jt $3,996.88 

730Jt 1000Jt $1 ,492,031.57 

58% 1000Jt $367,687.63 

117% 1000Jt ($8,487.60) 
OOAJ 1000Jt $355,691.00 

410% 1000AJ ($181 ,690.56) 

111% 1000Jt $43,664.22 
45% 40DAJ $12,529.60 
92% 75% ($1 ,352.88) 
890,1: 100% $107,730.33 
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WBSIDNO. 

2E3J09 

2E3J10 

2E3J11 
2E3J12 

2E3J13 
2E3J14 
2E3J15 

2E3J16 
2E3J17 

2E3J18 
2E3J19 

2E3J20 
2E3J21 

2E3J22 
2E3J23 

2E3J24 

2E3J08A 

2E3J26 

2E3J27 

2E3J28 

2E3J29 

2E3I 

CONTAM SOil EXV 

2E4N01 

2E4N01A 

2E4N01B 

2E4S01 

2E4S02 

2E4S03 

2E4S04 

2E4S05 

2E4S06 

2E4S07 

2E4J01 

2E4J02 

2E4J03 
2E4J04 

- - - - - - - - - - -
WORK PACKAGE DESCRIPTION 

HAUL SOIL FROM JP-SB-64 TO D11 

HAUL SOIL FROM JP-SB-64 TO D12 

HAUL SOIL FROM JP-SB-54 TO D16 

HAUL SOIL FROM JP-SB-54 TO 015 

SOIL TO JP-D4 
DELETED 1990 (JP-SB-54) 

SOIL COVER FOR H-1 MINE AREA 
SOILJP-D13 

SOILJP-D8B 
HAUL SHALE FROM JP-WS-19 TO 04 

HAUL SHALE FROM JP-WS-15 TO D1 
HAUL SHALE FROM JP-WS-15 TO 02 

HAUL SHALE FROM JP-WS-15 TO 07 

HAUL SHALE FROM JP-WS-15 TO 011 
HAUL SHALE FROM JP-WS-15 TO 012 
HAUL SHALE FROM JP-WT -02 TO DBA 

JP-WO-o7 TO BACKFILL 

SHALEJ-013 

SOILJP-D4 

HAUL SHALE FROM JP-WT -02 TO 015 

HAUL SHALE FROM JP-WT-02 TO 016 

JP COVER PLACEMENT SUBTOTAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAl. COST PTO PTDACTUAI. PTD ACTUAL REMAINING 

ESTIMATE: ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 

$306,624.82 $271,409.30 $47,606.33 $223,802.97 $35,215.52 

$90.202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 

$81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 

$582,802.00 $507,428.12 $97,009.50 $410,418.62 $75,373.88 

$0.00 $0.00 $0.00 $0.00 $0.00 
$14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 

$379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 

$590,808.00 $824,813.98 $176,058.16 $648,755.82 ($234,005.98) 

$0.00 $0.00 $0.00 $0.00 $0.00 

$146,718.00 $94.87 $4.76 $90.11 $146,623.13 

$126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332.54 

$188,892.00 $0.00 $0.00 $0.00 $188,892.00 

$277,001.00 $0.00 $0.00 $0.00 $277,001.00 

$105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 
$610,584.00 $728,408.06 $137,161.92 $591,246.14 ($117,824.06) 

$864,310.08 $757,455.97 $150,789.26 $606,666.71 $106,854.11 

$109,064.00 $195,395.30 $42,735.14 $152,660.16 ($86,331.30) 

$43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 

$84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 

$24.433.66 $96,263.93 $18,358.62 $77,905.31 ($71,830.27) 

$7,637,733.79 $6,794,319.54 $1,270,628.20 $5,523,691 .34 $843,414.25 

COVER PLACEMENTCA TOTAL I $13,700.497.91 II $11,633,787.61 I $2,190,272.00 I $9,443,515.61 II $2,066,710.30 I 

HAUL CS FROM NP-G$-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 

NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 

NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 

NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 

FM SP-GS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 

SP-GS-33 $0.00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS# $0.00 $0.00 $0.00 $0.00 $0.00 

COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17.223.10 ($11, 714.83) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 

HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $114,861.98 $5,972.27 $108,889.71 $20,007.82 

HAUL CS FROM JP-cS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 

NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 

COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 

- - - -
NOVEMBER, 1994 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE: AT COMPLEIION 

89% 100% $110,714.94 

89°.-t 1000,t $82.821.85 

141_"16 100016 ($10,931.43) 

125% 100% ($436.01) 

87°Ai 100% $172,383.38 

on,t 1 ooo.ro $0.00 

55% 1000Jt $8,152.46 

87°Ai 98% $105,836.42 

140~Ai 900AJ ($130,031.80) 
o•..t OOAJ $0.00 
OOJt OOJt $0.00 

90% 100% $33,475.55 

0% OOJt $0.00 

O~Al 0% $0.00 
87% 1000AJ $28,658.93 

119% 9()0Jt ($46,356.16) 

88~Ai 1 ooo.ro $257,643.37 

179~AI 550AJ ($168,499.93) 

107% 1000AJ $4,841.67 

106°.-t 91°.-t $6,414.33 

394% 1000.-t ($53,471.65) 

89°.-t 84•.-t $1,096,987.67 

87°A>I $2,844,968.52 I 

84°Al 1 OOOAJ $28,921.52 

100% 1000AJ $10,453.17 

1 00~.-t 100°.-t $10,367.42 

91% 94% $49,742.11 

76% 1000AJ $3,886.26 
00,-t 100% $0.00 

0% 1000Jb $0.00 

0% 1000Jb $0.00 
OOAJ 1 000fil $0.00 

0% 1000Jb $0.00 

202°..t 100% {$8,934.1 0) 
850fil 1 00°Jb ($5,047.84) 

85~% 100°Al $25,980.09 

173°.-t 1000,t ($20,316.32) 

o•.tt 1000Jt $0.00 
OO,t 1000Jb $0.00 

CONFIDENTIAL POL-EPA01-0011395 
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- -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 

2E41 

HIGHWALL RECLAM 
2E5N01 

2E5N02 

2E5S01 
2E5S02 

2E5J01 
2E5J02 

EROSION CONTROL 
2E6N01A 

2E6N02 

2E6N03 

I2E6X01 

I2E6X02 

- - - - - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

-
TOTAL. COST ·· PTD PTOACTl)Al. PTO ACTUAL REMAINING 

WORK PACKAGE DESCRIPTION ESTIMAtE ACTUAL COST EQUIP CREDIT CASH Fl.OW COST E:STIMATE 

JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $163,525.23 $6,115.18 $157,410.05 ($451.41) 

CONTAMINATED SOIL.CA TOTAL 1 $534,642.82 II $491,304.371 $79,733.59 I $411,570.78 II $43,338.45 1 

TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 

SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 

TRIM SP HIGHWALLS $n,o47.oo $29,160.64 $0.00 $29,160.64 $47,886.36 

SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 

SP HIGHWALL SUBTOTAl. $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 

TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 

SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 

Jp HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 

HIGHWALLCA TOTAL l $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234.417.n I 

RIO MOQUINO-EROSION CONTROLS $219,919.00 $161 ,611.67 $1,524.91 $160,086.76 $58,307.33 

DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 

DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 

RIO MOQUINO AND NPOITCH SUBTOTAl. $219,919.00 $161 ,611.67 $1,524.91 $160,086.76 $58,307.33 

DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 

DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 

2E6j EROSIONCONTROLCATOTALj $219,919.00 II $161,611.671 $1,524.91 I $160,086.7611 $58,307.33 1 

I2E EARTHWORK TASK TOTAL l $40,565,420.6911 $32,699,742.93 I $6,000,909.69 I $26,698,833.24Jl $8,085,596.761 

UG ENTRIES ABAN 

2S1 N01 SEAL PW 2/3 UG ENTRY; NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 

2S1S01 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 

2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 

2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 

12 S1 JQ!____ SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 

- .. - -
NOVEMBER 1994 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE AT COMPLETION 

1000fil 1000fil $5,663.n 

$50.358.04 1 

Ht 100% $64,287.18 
OOA: 1000A: $61,249.00 
1 OJi: 1000A: $125,536.18 

380A: 1000A: $34,022.36 
390A: 1000A: $45,058.37 

38°A: 100% $79,080.73 
0% 100% $0.00 
OOAJ 1 OOOAJ $0.00 
OOAJ 1 00°Al $0.00 

1oool§l $204,616.91 1 

730A: 1000A: $59,832.24 
OOJi: 1000A: $0.00 
OOJi: 1000A: $0.00 

73°Al 1000A: $59,832.24 

0% 1000fil $0.00 
OOAJ 1000fil $0.00 
OOfil 1000fil $0.00 

$59,832.24 1 

asol§l $8,986,335.22 1 

$0.00 

0% 100% $0.00 

570AJ 1 000fil $6,238.28 
7Dfil 1000fil $10,225.93 

210.-i: 1 OOOAJ $28,942.27 
OOJi: 1 00°A: $0.00 

25°Ji: 56DAJ $45,406.48 

0% 100°A: $2,748.00 

CONFIDENTIAL POL-EPA01-0011396 
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- - - - - - - - - - - - - - - - -PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSIONO. 
2S1J02 

PIT WATER 
2S2N01 
2S2501 
2S2J01/AIB 

2s1 I 

2S2 

SURF STRUC OEM 
253N01 
253501 
2S3J01 

253 

SURF STRC DECOM 
2S4XY 

254 

PERMSTRUC 
255N01 
2S5N02 

255501 

255502 

2S5J01 

2S5J02A 

2S5J09 

WORK PACKAGE: DESCRIPTION 
SEAL JP-PS-46 ENTRIES 

JP UG ENTRIES ABANDON SUBTOTAL 

UG ENTRIESABANDONCATOTALI 

COMPLETE 1990 (NP Pin 
DISPOSE OF SP PIT WATER 
DISPOSE OF JP WATER-PY91/92/93 

PITWATERCATOTAL 

COMPLETE 1990 (NP SURF. STRUC.) 
DEMOLISH SP SURFACE STRUCTURES 
DEMOLISH JP SURFACE STRUCTURES 

· SS DEMOLITION CA 'tOTAL 

NOT ASSIGNED I 
SSDECOMCATOTAI.j 

CONSTRUCT PERMANENT ACCESS ROADS:NP 
CONSTRUCT PERMANENT FENCES: NP AREA 

NP STRUCTURES SUBTOTAL 
CONSTRUCT PERMANENT ACCESS ROADS:SP 
CONSTRUCT PERMANENT FENCES: SP AREA 

SP STRUCTURES SUBTOTAL 

CONSTRUCT PERMANENT ACCESS ROADS: JF 
RIO MOQUINO DROP STRUCTURE 

JP STRUCTURES SUBTOTAL 

CONSTRUCT PERMANENT FENCES: ALL AREA 

ALL STRUCTURES SUBTOTAL 

2551 PERMANENT STRUCTURES CA TOTAL I 

12$ STRUCTURESTASKTOTAL I 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS I 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS I 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAl.. COST PTD PTDACTUAL PTD ACTUAl. REMAINING 
ESTIMATE: ACTUAL COST EQUIP. CAEOIT CASH FLOW COST ESTJMA TE 

$2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 
$5,496.00 $1,553.59 $113.60 $1,439.99 $3,942.41 

$86,882.oo II $21.999.51 1 $463.oo 1 $21.536.51 II $64,882.49 1 

$141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 
$93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 

$387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 
$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$2,947.00 $1,172.61 $0.00 $1,172.61 $1,774.39 
$57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 

$114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 
$175,829.00 $164,623.52 $6,512.33 $158.111.19 $11,205.48 

so.oo II so.oo 1 so.oo 1 so.oo 11 so.oo 1 

so.oo II so.oo 1 so.oo 1 $0.00_11 so.oo 1 

$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$41,616.00 $0.00 $0.00 $0.00 $41,616.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$41,616.00 $0.00 $0.00 $0.00 $41,616.00 

$151,565.00 $195,584.32 $3,689.68 $191,894.64 ($44,019.32) 
$151,565.00 $195,584.32 $3,689.68 $191,894.64 ($44,019.32) 

$193,181.oo 11 $195,584.32 1 $3,689.681 $191 ,894.64 11 ($2.403.32) 1 

$1,078,886.oo 11 $809,461.02 1 $108,923.23 1 s7oo.537.79JI $269,424.98 1 

$137,966.oo II S2o5,572.98 1 $8.24 1 $205,564.74 II ($67,606.98)1 
S82,344.oo II $121.431.22 I so.oo 1 $121,431.22 II ($39,087.22) 1 

NOVEMBER 1994 

%OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMI'lLE'rE AT COMPLETION 

57°AJ 100DAJ $1,308.01 
28% 100% $4,056.01 

58%1 $49.462.49 1 

114°A 100DA $16,491.76 
136DA 100DA ($12,033.68) 

35o,t 85DA $254,122.85 
69DA 90DA $258,580.93 

40°A 100DA $1,774.39 
87DA 90% $4,503.97 
98DA 95% ($24,272.58) 

94~ 82% ($17,994.22) 

o•Alj 10o•Alj $0.00] 
oottj 1 oo•Al! $0.00 J 

OOAJ 100% $0.00 
0% 100% $0.00 
0% 100% $0.00 
OOAJ 100% $0.00 
OOAJ 100% $0.00 
0% 100% $0.00 
OOAJ 100% $41,616.00 
0% 100% $0.00 
o•A 1000AJ $41,616.00 

($69,003.55) 

($69,003.55) 

101 •ttl 870~ ($27.387.55) 1 

75°~ 86%1 $262.661.64 1 

149°Alj 95%1 ($78.417.94) 1 
147~ 950Ali ($45.478.34) 1 

POL-EPA01-0011397 
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- - - - - - - ... - - - - -
PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSIDNO. 

2R1501 

2R1502 
2R1S03 

2R1J01 
2R1J02 

IRRIGATION 
2R2N01 

I2R2501 

I2R2J01 

I2R 

TERRACING 
2T1N01 
2T1501 

2T1J01 

SPECIAL CASES 
2T2501 

2T2J01 

2T2J02 

2T2J03 

2T2PLR 

2T2N01 

WORK PACKAGE DESCRIPTION 
NP SEEDING SUBTOTAL 

PREPARE BED & SEED SP FLAT AREAS 

PREPARE BED & SEED SP SLOPE AREAS 
COMPLETE 1990 (RESEED AT HOUSING AREA) 

SP SEEDING SUBTOTAL 
PREPARE BED & SEED JP FLAT AREAS 
PREPARE BED & SEED SP SLOPE AREAS 

JP SEEDING SUBTOTAL 

2R1 I SEEDINGCASUBTOTAL j 

DELETED 1990 (IRRIGATION) 

!TREE PLANTING 

!DELETED 1990 (IRRIGATION) 

2R21 IRRIGATIONCASUBTOTAL j 

REVEGETATION TASK TOTAL I 

TERRACING NP AREA: 1200 LF 
TERRACING SP AREA: 19100 LF 

TERRACING JP AREA: 29000 LF 

2T1 TERRACING CA SUBTOTAL 

CUT SP-SW~6 SLOPES- OAK CANYON 

JP-WS-01 SLOPES 

CUT JP-W0~3A/3B/4A/4B SLOPES 

MISC REPAIRS PY-93 FORCE ACCOUNT 

CUT NP-W0~1 BENCHES-RIO MOQUINO 

2T2 SPECIAL CA SUBTOTAL 

jTERRACING/SPECIAL TASK 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAl.. COST ·: PTO ·. . PTDACTUAI.·· PTDACTUAL REMAINING 
ESTIMAiE ACTUAL COST EOUIP CREDIT . CASHFLOW COST ESTIMATE 
$220,310.00 $327,004.20 $8.24 $326,995.96 ($1 06,694.20) 
$363,458.00 $174,556.02 $819.15 $173,736.87 $188,901.98 
$198,047.00 $129,589.89 $251.86 $129,338.03 $68,457.11 

$54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 
$616,422.00 $349,301.61 $1,071.01 $348,230.60 $267,120.39 
$842,081.00 $109,706.07 $0.00 $109,706.07 $732,374.93 
$421,448.00 $78,600.78 $0.00 $78,600.78 $342,847.22 

$1 ,263,529.00 $188,306.85 $0.00 $188,306.85 $1,075,222.15 

s2.1oo,261.oo 11 $864,612.66 I $1,079.251 $863,533.41 II s1 ,235.648.34 1 

0.00 $0.00 $0.00 $0.00 $0.00 

$72,149.00 so.oo 1 so.oo 1 so.oo 11 $72.149.oo 1 

$0.00 $0.oo 1 so.oo 1 so.oo 11 so.oo 1 

$72,149.00 so.oo 1 so.oo 1 so.oo 11 $72.149.oo 1 

$2.172,410.00 I $864,612.66] $1,079.251 $863,533.41 ll $1,307,797.341 

$5,100.00 $0.00 $0.00 $0.00 $5,100.00 
$81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 

$184,875.00 $250,085.85 $21,290.86 $228,794.99 ($65,210.85) 
$271,150.00 $311 ,228.32 $24,097.69 $287,130.63 ($40,078.32) 

$0.00 $0.00 $0.00 $0.00 

$1,077,374.00 $195,146.74 $33,493.74 $161 ,653.00 $882,227.26 
$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 
$1,657,930.20 $765,842.67 $150,737.27 $615,105.40 $892,087.53 

s1 ,929.o8o.2o II s1 .on,o?o.99 1 $174.834.96 1 $902.236.03 II s8s2,oo9.21 1 

21 CONSTRUCTION TOTAL l $49,332,399.89 II $38,501 '186.77 I $6,301 ,764.48 I $32,199.422.29 II $10.945,700.88 I 

- - - -
NOVEMBER, 1994 

%OF REPORTED ESTIMATED 
ESTIMATE % . VARIANCE 

SPENT COMPLETE AT COMPLETION 
148% 95% ($123,896.27) 

48% 85% $159,061.68 

65~ 85% $45,884.61 
82% 1000AJ $9,761.30 
57% 870,t $214,707.59 
13% 30°,t $476,394.10 
19% 25% $107,044.88 
150AJ 28°,t $583,438.98 

4101 61~ $674.250.30 1 

$0.00 

oo1 100~ $72,149.00 

oo1 100~ $0.00 

0~ 10001 $72,149.00 

40s 100~ $746,399.30 

0% 100% $0.00 
750,t 1000AJ ($58,335.64) 

135°A 9QOAJ ($254,216.66) 
1150,t 80% ($312,552.30) 

0% 100% $0.00 

18°Al 100% ($161,653.00) 
OOAJ 1000AJ $0.00 
OOAJ 100% $0.00 
OOAJ OOAJ $0.00 

980,t 1000AJ $250,000.00 
460,t 83°Al $88,347.00 

s6%j 42~ ($224.2o5.3o> 1 

81~ $9,800.797.81 1 
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PY94 ACTUAL ACTUAL 
WBSID NO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L018 PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1P1L01C PROJECT MANAGEMENT- PY93 $0.00 $0.00 $0.00 

1 P1 L01 D PROJECT MANAGEMENT- PY94 $163,453.03 $0.00 $163,453.03 

j1P1 I POL MANAGEMENT CA TOTAL $163,453.03 I $o.oo 1 $163,453.03 l 

AlE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

j1P2 I ENGINEERING CA TOTAL $0.00 I $o.oo I $o.oo I 

jPOLMANAGEMENTTASKTOTAL $163,453 031 $o.oo I $163,453.03 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $0.00 $0.00 $0.00 
1C1L018 ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00 
1C1L05/A/8/C ENV. MONITORING PY90/91/92 & 93 $0.00 $0.00 $0.00 
1C1L01D ENGINEERING SVCS. CONTRACT: PY94 $15,182.50 $0.00 $15,182.50 
1C1 L05D ENVIRONMENTAL MONITORING: PY94 $29,952.75 $0.00 $29,952.75 

/CONSTRUCTION MANAGEMENTCA TOTAL $45,135.25/ $o.oo 1 $45,135.25/ 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

\1C2 \INTERIM cMc CATOTAL $o.oo \ $o.oo 1 $0.00 l 
CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PEA CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 

jcoNsTRUCTION MANAGEMENT TASK TOTAL I $45,135.25/ $o.oo I $45,135.25 1 
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NOVEMBER, 1994 

PY94 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FlOW 

I MANAGEMENT TOTAL $208,588 28 1 $o.oo I $208,588.28 1 

LCCADMIN 

2L1 L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo 1 $o.oo 1 $0.00 l 

I LCC COSTS CA TOTAL $o.oo I $o.oo I $o.oo I 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 

2L2L02,02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B & C LCC INSURANCE-PY92 &PY93 $0.00 $0.00 $0.00 

2L2L02D LCC INSURANCE-PY94 $70,000.00 $0.00 $70,000.00 

! LCC START-UP COSTS CA TOTAL $7o.ooo.oo 1 $o.oo 1 $7o.ooo.oo 1 

I LCC ADMINISTRATION TASK TOTAL $7o.ooo.oo 1 $o.oo I $7o.ooo.oo 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I MOBILIZATION CATOTAL so.oo 1 $o.oo 1 so.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J01B LAND SURVEY PY93 & PY94 $102,540.98 $2,190 90 $100,350.08 

2M2 LAND SURVEY CA TOTAL $102,540.98 $2,190.90 $100,350.08 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02,A,B & C OPERATOR TRAINING-PY90,91,92, & 93 $1,260.82 $0.00 $1,260.82 

$0 00 $0.00 $0.00 

2M3L02D OPERATOR TRAINING--PY94 $54,388.12 $0.00 $54,388.12 

2M3 LCC TRAINING CA TOTAL $55,648.94 $0.00 $55,648.94 

I MOBILIZATION TASK TOTAL $158,189.92 1 $2.190.90 1 $155,999.02 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0011401 
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PY94 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW -
2E1 N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $0.00 $0.00 $0.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0 00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0 00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1 J01/01 B JPHAULROADS&RAMPSTHRUPY93 $24,240.22 $3,596.63 $20,643.59 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0 00 $0.00 $0.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $122,638.26 $0.00 $122,638.26 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $341,059.85 $0.00 $341 ,059.85 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $46,193.16 $0.00 $46,193.16 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $560,714.88 $122,407.35 $438,307.53 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $272,664.51 $61,705.12 $210,959.39 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $135,487.09 $0.00 $135,487.09 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $14,241.42 $0.00 $14,241.42 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0 00 $0 00 $0.00 

JP BACKFJLLING SUBTOTAL $1,517,239.39 $187,709.10 $1,329,530.29 

I2E1 I BACKFILLING CATOTAL $1,517.239.39 1 $187,709.10 1 $1.329,530.29 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0 00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 
NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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PY94 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-138/WS-lSA SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990(sp:wo.:=-14). $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-188 SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0 00 

2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15N15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $15,222.56 $2,635.29 $12,587.27 

2E2J02 CUT JP-WT-16D SLOPES $595,654.76 $134,017.66 $461,637.10 

2E2J03 & 3A CUT JP-WS-17 SLOPES $1,299,419.16 $260,163.49 $1,039,255.67 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS W8S # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -02N02BI02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $34,994 07 $0.00 $34,994.07 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $11,328 57 $0.00 $11,328.57 

2E2J13 CUT JP-WS-08/12 SLOPES $11,234.91 $0.00 $11,234.91 

2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J15 CUT JP-WS-15N15B SLOPES $0.00 $0.00 $0.00 

2E2J16 JP-W0-05 SLOPES $5,280.44 $0.00 $5,280.44 

2E2J17 CUT JP-WS-16N16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL ($742.39) $0.00 ($742 39) 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 

2E2J22 CUT JP-WS-19B SLOPES $0 00 $0.00 $0.00 

2E2J23 CUT JP-WS-19C SLOPES $0 00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $0 00 $0.00 $0.00 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

2E2J27 CUT JP-W0-18/66B SLOPES $0.00 $0.00 $0.00 

2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0 00 $0.00 
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PY!:l4 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW -
2E2J29 JP-W0-03A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-W0-03B SLOPES $51,212.31 $0.00 $51,212.31 

2E2J31 CUT SLOPES JP-W0-04 $16,229.52 $0.00 $16,229.52 

2E2J32 CUT SLOPES JP-W0-04B $24,860.83 $0.00 $24,860.83 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-Q5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $2,064,694.74 $396,816.44 $1,667,878.30 

I2E2 I DUMP SLOPING CA TOTAL $2,064,694.74 1 $396,816.44 1 $1,667.878.30 1 

COVER PLACEMEN 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $0.00 $0.00 $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-ON-61 TO NP-04 $0.00 $0.00 $0.00 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 

2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $0.00 $0.00 $0.00 

2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-05 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $0.00 $0.00 $0.00 

2E3N12 SOIL TO NP-06 (BENCHES) $0.00 $0.00 $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $0.00 $0.00 $0.00 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 $0.00 $0.00 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-0P-35(SP-01)FROM SP-SB $0 00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $0.00 $0.00 $0.00 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $0.00 $0.00 $0 00 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0 00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0 00 $0.00 $0.00 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $0.00 $0.00 $0.00 

2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $0.00 $0.00 $0.00 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0 00 $0.00 $0.00 
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PY94 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTU!I.LCOST EQUIP CREOIT CASH FLOW 
2E3S15 SHALE BORROW (SP-138)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0 00 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $15.842.11 $0.00 $15,842.11 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $304,159.24 $57,593.85 $246,565.39 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $404,081.29 $73,367.63 $330,713.66 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $55,413.69 $11,016.73 $44,396.96 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $228,103.23 $43,935.61 $184,167.62 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $61,207.77 $12,194.12 $49,013.65 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $281,763.12 $53,430.04 $228,333.08 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $35,215.52 $0.00 $35,215.52 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 ($1,423.56) $0.00 ($1,423.56) 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 ($789.73) $0.00 ($789.73) 

2E3J13 SOIL TO JP-D4 $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOIL JP-D13 $25,131.24 $4,835.80 $20,295.44 

2E3J17 SOILJP-D8B $824,813.98 $176,058.16 $648,755.82 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO 01 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $12,332.54 $0.00 $12,332.54 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0 00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0 00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $13,703.30 $0.00 $13,703.30 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $670,614.96 $135,978.54 $534,636.42 

2E3JOSA JP-W0-07 TO BACKFILL $106,854.11 $0.00 $106,854.11 

2E3J26 SHALEJ-D13 $195,395.30 $42,735.14 $152,660.16 

2E3J27 SOILJP-D4 ($118.74) $0.00 ($118.74) 

2E3J28 HAUL SHALE FROM JP-WT-02 TO 015 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO 016 ($2,798.58) $0.00 ($2,798.58) 

JPCOVER PLACEMENT SUBTOTAL $3.229,500.79 $611 ,145.62 $2,618,355.17 

\COVER PLACEMENT CA TOTAL $3,229,500.79\ $611.145.62 1 $2.618.355.17 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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NOVEMBER, 1994 

PYM ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

I CONTAMINATED SOIL CA TOTAL $o.oo I $o.oo I $o.oo I 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5 I HIGHWALL CA TOTAL $o.oo 1 $o.oo I $o.oo 1 

EROSION CONTRO 

2E6N01A RIO MOQUINO-EROSION CONTROLS $33,890.87 $864.59 $33,026.28 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL} $0.00 $0.00 $0.00 
RIO MOQUINO AND NP DITCH SUBTOTAL $33,890.87 $864.59 $33,026.28 

\2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

\2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

12E6 I EROSION CONTROL CA TOTAL $33.890.87 1 $864.591 $33,026.28 1 

I2E IEARTHWORKTASKTOTAL $6,845,325.79 1 $1 ,196,535.75 1 $5,648.79o.o4 1 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

12S1S01 !SEAL P-13 ADIT $o.oo 1 $o.oo 1 $o.oo 1 
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NOVEMBER, 1994 

PY94 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2S1S02 SEAL P-10 DECLINE $0.00 $0.00 $0.00 

2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $731.33 $13.16 $718.17 

Jp UG ENTRIES ABANDON SUBTOTAL $731.33 $13.16 $718.17 

I UG ENTRIES ABANDON CA TOTAL $731.33 1 $13.161 $718.17 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

2S2 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 

283 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 

2S4XY NOT ASSIGNED L $o.oo 1 $o.oo 1 $o.oo 1 
284 SS DECOM CA TOTAL 1 $o.oo 1 $0.001 $0.00) 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $6,422.18 $285.93 $6,136.25 

ALL STRUCTURES SUBTOTAL $6,422.18 $285.93 $6,136.25 

j2S5 I PERMANENT STRUCTURES CA TOTAL $6,422.18 1 $285.931 $6,136.251 

j2s I STRUCTURES TASK TOTAL $7.153.51 1 $299.091 $6,854.42 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $3,526.16 $0.00 $3,526.16 
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PY94 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $1,967.57 $0.00 $1,967.57 
NP SEEDING SUBTOTAL $5.493.73 $0.00 $5,493.73 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $207.41 $0.00 $207.41 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $3,740 45 $0.00 $3,740.45 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $3,947.86 $0.00 $3,947.86 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $56,179.28 $0.00 $56,179.28 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $73,127.79 $0.00 $73,127.79 

JP SEEDING SUBTOTAL $129,307.07 $0.00 $129,307.07 

I2R1 I SEEDING CA SUBTOTAL $138,748.661 $o.oo 1 $138.748.66 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 I TREE PLANTING $0.00 $o.oo 1 $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $0.00 

I2R2 I IRRIGATION CA SUBTOTAL $0.00 $o.oo 1 $0.00 

I2R I REVEGETATION TASK TOTAL $138,748.66 $0.00 l $138,748.66 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $219,565.78 $20.406.13 $199,159.65 

2T1 TERRACING CA SUBTOTAL $219,565.78 $20,406.13 $199,159.65 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0,00 $0.00 $0.00 

2T2J01 JP-WS-01 SLOPES $168,252.36 $28,778.04 $139.474.32 

2T2J02 $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 

2T2N01 CUT NP-WO-Q1 BENCHES-RIO MOQUINO $0.00 $0.00 $0.00 

2T2 SPECIAL CA SUBTOTAL $168,252.36 $28,778.04 $139,474.32 

12T !TERRACING/SPECIAL TASK $387,818,141 $49,184.171 $338,633.97 1 

!cONSTRUCTION TOTAL $7.607,236.02 1 $1.248,209.91 1 $6.359,026.11 1 
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5.2 WORK PACKAGE PROGRESS 

I 
I 

WP# 

lPlLOlD 

DESCRIPTION REMARKS 

POL Project Management in progress; 

I lClLOSD Environmental Monitoring PY94 in progress; 

lClLOlD Engineering Services PY94 in progress; 

I 2M3L02D Operator Training PY94 in progress; 

I 
2T2J01 

2E3J17 

Jackpile Terraces in progress; 

Soil to JP-D8 in progress; 

I 2E3J06 Soil to JP-D3 in progress; 

2E2J03A JP-WS-17 backfill in progress; 

I 2M2J01C Surveying in progress; 

I 
2RlJ01 

2R1J02 

Reseed J ackpile flat areas in progress; 

Reseed J ackpile slope areas in progress; 

I 
I 
I 
I 
I 
I 
I 
I 
I 
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CONFIDENTIAL 

5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WP# 

2R1N01 
2E1J11 
2E3J09 
2E3J05 
2E6N01A 
2R1N02 
2E3J24 

DESCRIPTION 

Reseed NP Flat Areas 
JP-WS-15 Pit Backfill 
JP-D11 Soil Cover 
JP-D1 Soil Cover 
Rio Moquino Erosion Control 
Reseed NP Slope Areas 
JP-D8 Shale Cover 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

WP# 

2R1N01 
2E1J11 
2E3J09 
2E3J05 
2E6N01A 
2R1N02 
2E3J24 

DESCRIPTION 

Reseed NP Flat Areas 
JP-WS-15 Pit Backfill 
JP-Dll Soil Cover 
JP-D1 Soil Cover 
Rio Moquino Erosion Control 
Reseed NP Slope Areas 
JP-D8 Shale Cover 
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CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

NONE for November, 1994 
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I Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF NOVEMBER, 1994 

I WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N04 Haul NP-PS-14 to Pit 2/90 

2E1 N11 Relocate NP-PS-13 to Pit 2/90 

I 2E1N12 Cut Slopes NP-OP-19 2/90 

2E2S04 Cut SP-W0-14 Slopes 2/90 

2E2S09 Cut SP-W0-38 Slopes 2/90 

I 2L2L01 G & A (Mobilization) 2/90 

2M1 LOS Purchase Small Tools 2/90 

2M1 LOS Remodel Project Offices 2/90 

I 2M1 L07 Recondition Jobsite 2/90 

2M1 LOS Set Up Shop Facilities 2/90 

I 
2M3L01 Operator Training {Mobilization) 2/90 

2S1N01 Seal PW-2/3 Adit 2/90 

2S1S03 Seal H-1 Adit 2/90 

I 
2S1SOS Plug Drill Holes 2/90 

2S3N01 Demolish No. Paguate Structures 2/90 

1C2L01 & 02 Interim CMC (Mobilization) 4/90 

I 
2M2N01 Land Surveying-No. Paguate 7/90 

2S2N01 Dewater No. Paguate Pit 7/90 

1C1 L01 CMC & Consulting Services-1st Year Plan 11/90 

I 
1C1 LOS & 028 Environmental Monitoring-1st Year Plan 11/90 

1 P1 L01 RPM Office-1st Year Plan 11/90 

2E1 N01 Build No. Paguate Haul Roads 11/90 

I 
2E1N03 NP-PS-18 to No. Paguate Pit 11/90 

2E1NOS NP-PS-1S to No. Paguate Pit 11/90 

2E1N06 NP-PS-16 to No. Paguate Pit 11/90 

I 
2E1N07 SP-PS-01 to No. Paguate Pit 11/90 

2E2N04 Slope NP-W0-04 11/90 

2E2N09 Slope NP-HW-2S 11/90 

I 
2E2S01 Slope SP-13A/W0-1 0 11/90 

2E2S06 Slope SP-WS-18C/WT -19 11/90 

2E2S07 Slope SP-WT -03 11/90 

I 
2E2S11 Slope SP-WT -19A 11/90 

2E2S12 Slope WS-WM-12 11/90 

2E2S1S Slope SP-WT -16/37 11/90 

I 
2E2S19 Misc. So. Paguate Sloping 11/90 

2E4S07 Cleanup SP-CS-62/33 11/90 

2L1 L01 LCC G & A-1st Year Plan 11/90 

I 
2L2L02 LCC Insurance-Interim Work 11/90 

2S2S01 Dewater So. Paguate Pit 11/90 
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I Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF NOVEMBER, 1994 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N02 Haul to Pit NP-PS-17 9/91 
2E1N10 NP-WT-10 Pit Backfill 9/91 

I 
2E1S02 Pit Backfill SP-PS-02 9/91 

2E2J15 Cut Slopes JP-WS-15 9/91 
2E2N02 Cut Slopes NP-W0-02 9/91 

I 
2E2N03 Cut Slopes NP-WS-03 9/91 
2E2N08 Cut Slopes NP-WM-12 9/91 
2E3N02 Topsoil NP-D2 9/91 

I 
2E3N09 Topsoil NP-D3 9/91 

2E3N10 Soil Borrow NP-DS 9/91 

2E3N14 Shale Borrow for N P-D4 9/91 

I 
2E3N15 Shale Borrow for NP-DS 9/91 

2E3N18 Shale Borrow NP-D3 9/91 

2E3N19 Shale Borrow NP-D2 9/91 

I 
2E3S16 Shale Borrow for SP-PS-01 9/91 

2E3S18 Shale Borrow for SP-W0-04 9/91 

2E3S20 SP-38 Shale from SP-WS-07 9/91 

I 
2E3N07 Topsoil to NP-D4 11/91 

2E3N08 Topsoil to NP-D1 11/91 

2E3S13 Topsoil to SP-D1 B 11/91 

I 2E3S19 Topsoil to SP-D1 0 11/91 

1C1L01A Engineering/Consulting Svcs. PY-91 12/91 

1C1 LOSA PY-91 Environmental Monitoring 12/91 

I 1 P1 L01A POL Project Management PY-91 12/91 

2E1S03 SP-PS-02 Additional Volume 12/91 

2E2S02 Cut Slopes SP-WS-17 12/91 

I 2E2S18 Backfill SP-OP-34 (Sh-2) 12/91 

2ESN01 Scale N. Paguate Highwalls 12/91 

2ESN02 Trim N. Paguate Highwalls 12/91 

I 2E5S01 ScaleS. Paguate Highwalls 12/91 

2ESS02 Trim S. Paguate Highwalls 12/91 

2L2L02A LCC Insurance PY-91 12/91 

I 2M1X01 Barricade Road Closure PY-91 12/91 

2M2N01 Surveying PY-91 12/91 

2M3L02A Training PY -91 12/91 

I 2S2J01 Dewater Jackpile Pit PY-91 12/91 

2SSJ02 Construct Fences-Jackpile Area 12/91 

2SSN02 Construct Fences-N. Paguate Area 12/91 

I 2S5S02 Construct Fences-S. Paguate Area 12/91 

I 
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I 
Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF NOVEMBER, 1994 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2J20 Cut Slope JP-W0-14 12/91 

2E2N07 Regrade NP-ON-22 12/91 

I 
2E2S03 Cut Slope SP-W0-13B & WS-18A 12/91 

2E2S14 Backfill SP-OP-34 (04 West) 12/91 

2E2S16 Backfill SP-OP-34 (04 East) 12/91 

I 
2E2S17 Backfill SP-OP-34 (SP-14) 12/91 

2E3J15 Topsoil to H-1 Mine Area 12/91 

2E3S02 Topsoil to SP-02 12/91 

I 
2E3S03 Topsoil to SP-03 12/91 

2E3S08 Topsoil to SP-08 12/91 

2E3S09 Topsoil SP-09 12/91 

I 2E3S11 Topsoil SP-011 12/91 

2E3S17 Shale Cover to SP-14 12/91 

2E4N01A N. Paguate Backfill-East 12/91 

I 2E4N01B N. Paguate Backfill-West 12/91 

2S1S01 Seal P-13 Adit 12/91 

2E2J24 Cut Slopes JP-W0-66 9/91 

I 2E3S01 Topsoil SP-01 9/91 

2E3S14 Shale Cover to SP-W0-13A 9/91 

2E3S21 Shale Cover SP-W0-1 0 9/91 

I 2E4N01 Pit Backfill NP-CS-24 9/91 

2E1J05 Pit Backfill JP-PS-26 2/92 

2E1J06 Pit Backfill JP-W0-10 2/92 

I 2E1J13 JP-W0-03 to Backfill 2/92 

2E2J14 JP-W0-11 Cut Slopes 2/92 

2E2J21 JP-WS-15A Cut Slopes 2/92 

I 2E2N01 Cut Bench NP-W0-01 2/92 

2E3N04 Soil Cover NP-09 2/92 

2E3N06 Soil Cover NP-09 2/92 

I 2E3N13 Shale Cover NP-09 2/92 

2E3N16 Shale to N P-08 2/92 

2E3S04 Soil Cover SP-04 2/92 

I 2E3S05 Soil Cover SP-05 2/92 

2E3S06 Soil Cover SP-06 2/92 

2E3S07 Soil Cover SP-07 2/92 

I 2E3S12 Soil Cover SP-012 2/92 

2E4J01 JP-CS-36 to Backfill 2/92 

2S1S02 P-1 0 Closure 2/92 

I 2S1S04 Seal Vent Holes 2/92 

I 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF NOVEMBER, 1994 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2J05 Cut JP-W0-72 Slopes 9/92 

2E2J22 Cut Slopes JP-WS-19 B & C 9/92 

I 
2E2J27 Cut Slopes JP-W0-18B & 66C 9/92 

2E3N01 Soil Cover NP-08 9/92 

2E3N02 Soil Cover NP-07 9/92 

I 
2E3N11 Soil Cover NP-01 0 9/92 

2E3N12 Soil Cover NP-06 9/92 

2E3N16 Shale Cover NP-08 9/92 

I 
2E3N17 Shale to NP-010 9/92 

2T2N01 Rio Moquino Benches 9/92 

1C1 L01 B Consulting Service PY-92 12/92 

I 1C1 LOSS Environmental Monitoring PY-92 12/92 

1C3L03 Paguate Repairs Fund 12/92 

1 P1 L01 B POL Project Management PY -92 12/92 

I 2E1J02 JP-PS-23 to Backfill 12/92 

2E1J07 JP-PS-27 to Bcakfill 12/92 

2E1J14 JP-WS-13 & W0-20 Backfill 12/92 

I 2E2J03 JP-WS-17 to Backfill (Dozers) 12/92 

2E2J04 JP-PS-22 Cut Slopes 12/92 

2E2J26 JP-W0-18A/66A Cut Slopes 12/92 

I 2E2J28 JP-W0-18C/66C Cut slopes 12/92 

2E3NOS Soil Cover NP-06 12/92 

2E4J02 JP-CS-37/38 to Backfill 12/92 

I 2L2L028 LCC Insurance PY-92 12/92 

2M2J01 Jackpile Surveying PY-92 12/92 

2M3L02B Training PY -92 12/92 

I 2E1J03 JP-PS-24 Pit Backfill 4/93 

2E1J04 JP-PS-25 Pit Backfill 4/93 

2E1J08 JP-W0-07 Pit Backfill 4/93 

I 2E2J12 JP-W0-06 Cut Slopes 4/93 

2E2J13 JP-W0-08/W0-12 Cut Slopes 4/93 

2E2J16 JP-W0-05 Cut Slopes 4/93 

I 2E2J19 JP-W0-73 Pit Backfill 4/93 

2E3J01 JP-04 Soil Cover 4/93 

2E3J02 JP-04 Soil Cover 4/93 

I 2E3J20 JP-02 Shale Cover 4/93 

2E3J23 JP-012 Shale Cover 4/93 

2E2J30 JP-W0-03B Cut Slopes 9/93 

I 2E2J31 JP-W0-04A Cut Slopes 9/93 

2E2J32 JP-W0-04B Cut Slopes 9/93 

I 
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Closeout Summary 

WORK 

PACKAGE 

NUMBER 

2E1J12 
2E2J10 
2E2J12 
2E3J08A 
2E3J10 
2E3J11 
2E3J12 
2E3J23 
2E3J27 
2E3J29 
1C1L01C 
1C1L05C 
1 P1 L01C 
2L2L02C 
2M3L02C 
2E1J09 
2E2J01 
2E2J02 
2E3J13 
2E2J16 
2E2J29 
2E3J04 
2E3J12 
2E3J26 
2E3J28 
2T2J01 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

AS OF NOVEMBER, 1994 

MONTH 

DESCRIPTION CLOSED 

JP-W0-71 Pit Backfill 9/93 

JP-W0-73 Pit Backfill 9/93 

JP-W0-06 Cut Slopes 9/93 

JP-W0-07 Pit Backfill 9/93 

Soil JP-012A 9/93 

Soil JP-016 9/93 

SoiiJP-015 9/93 

Shale JP-015 9/93 

Shale JP-014 9/93 

Shale J P-O 16 9/93 

Engineering Services PY -93 12/93 

Environmental Monitoring PY -93 12/93 

POL Project Management PY -93 12/93 

LCC Insurance 12/93 

Operator Training PY -93 12/93 

JP-W0-12 to Pit Backfill 7/94 

JP-W0-11 Backfill 7/94 

J P-WT -16 Backfill 7/94 

Soil to JP-04 7/94 

Soil to JP-013 7/94 

JP-W0-03A Cut Slopes 7/94 

Soil Cover JP-09A 7/94 

Soil to JP-015 7/94 

Shale Cover JP-013 7/94 

Soil to JP-015 7/94 

JP-WS-01 Slopes 7/94 
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CONFIDENTIAL 

6.1 PERFORMANCE MEASUREMENT DISCUSSION 

Two days were lost due to weather. Two holidays observed, three days lost. 
Approximately 31.2 million cubic yards have been moved to-date. The Project 
continues at about 12 months ahead of the original engineer's forecast. No dump 
sloping is taking place since they are substantially complete and all material 
handling is basically with trucks and scrapers with dozers supporting the "spreading" 
operations. Terraces are progressing well on the Jackpile dumps. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for November, 1994 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino-Pueblo of Laguna 

MONTHLY INSPECTION REPORT--NOVEMBER, 1994 

POL-EPA01-0011419 
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Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Office of P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Bulldmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

Reclamation Project Manager 

I (505) 242-0506 
(505) 552-6011 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Date: December 2, 1994 

To: Harry D. Early . 
Governor, Pueblo of Laguna 

From: Marvin Sarracino 
Reclamation Technician II 

Ref: INSPECI:ION REPORT MONTH OF NOVEMBER, 1994 

The weather this month·· was not a factor ·on the earth moving operations of the Laguna 
Construction ~ompany .. LCC was shutdown two day's for the Thanksgiving Holiday and one day 
for the Veterans; Holiday. No training interrupted the operation of LCC. The Laguna 
Construction·Co.'Will be switching to 5/S's (working five days a week eight hours a day) after the 
Thanksgiving holiday. 

The scrapers are, currently hauling material from JP-WT-16 to JP-OP-41 for backfilling the pond 
in the north Jack:pile pit. The scrapers should remain in this area into December. 

I . 

The trucks are hauling shale from JP-WS-15 to JP-OP-41 for backfill in the north Jackpile Pit. The 
trucks will remain in this area into December. 

> ~ ..... < 

\ 

The dozers are_ in several different areas: working with the scrapers and the trucks spreading shale 
and soil. Terracing is also ,being done on JP-WS-01 JP-WS-15 and JP-W0-18. The dozers are 
continuing to pu~h the shale pile JP-WS-17 into JP-OP-41 for backfill and should be there into 
December. · · , · 

Reseeding is on-going and will continue until completed or weather forces them to stop. 
Reseeding is progressing on slopes and flats. Seeding is approximately 50% complete. 

~:-. ', ~ 

Air ~tation filters- No filters-were t~ken to TMA\Eberline this month. No filter results have been 
rece1ved or logged. No swipe and dir~ct alphameasurements were done this month. - '. -

The RGM-2 is running and data is continuing to be logged. The printer is also running good. The 
lightning and rain have not affected the RGM-2's performance. Gamma surveys were done this 
month. Gamma readings were within compliance in all buildings and lunch trailers. 

Radon detectors will be exchanged in December. The TLD badge program ended in November. 
Results are rending. The Radon Program will continue according to the Jacobs Plan for at least 
one year. A1 data will be kept and maintained by the Pueblo of Laguna. 

Soil and Water West Inc. was out to do the semi annual water sampling this month. Results are 
still pending. 

No ~ours of the Jackpile Reclamation Project were given this month. Once again. I would like. to 
rellllnd everyone of the process by which you go through to get a tour of the Jackp1le Reclamat10n 
Project. First you must make a request to the Governor's Office, then with the Governor's 
permission contact our office and we will schedule a date. To be on the mine site you Must be 
Accompanied by a Person from the Reclamation Project staff. LCC will also need to be fo10tified of 

I 
your presence on the mine site. This is for your safety and protection; and the protectiOn of the 
Tribes efforts and interests. 

CONFIDENTIAL POL-EPA01-0011420 



I 
I Inspection Report for the Month of November, 1994 contd. 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

The Governor of the Pueblo of Laguna has put restrictions on tours and the release of information 
materials from the J ackpile Mine. All tour requests must be made through the Governor's office 
until further notice. 

To take a tour of the Jackpile Reclamation Project site, contact the Pueblo of Laguna, Governor's 
Office, at phone number (505) 552-6654. Approved tours will then be conducted by Marvin 
Sarracino, Reclamation Technician II. 

The 6th Year Operating Plan was also presented to council and approved by council. The council 
also reviewed the Long Term Monitoring Plan and the budget for the Long Term Monitoring 
Plan. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. TLD badge program closed out this month. 

2. Reseeding 50% complete; on-going. 

3. Soil and Water West Inc. was out to do water sampling. 

4. 6th year operating plan presented to and approved by council. 

5. LCC back on 5-8s; winter hours. 

FILE: INSP1194.DOC 
-2-
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